

Road	Ward	Reference NM?/ Project No.	Description - Brief	Officer	Section	Date Received and How	Feasibility Investigations	Consultation Date Issues Return Date	Legal Date Issued / Public Notice End Date	Objection	With Highway Ward Spokesperson(s) / Awaiting Response	Works Ordered / Operative Date	General Comments
Hogarth Road/Marple Bridge Lowerfold	North	NM18	Investigate adjustment to the junction of Hogarth Road with Lower Fold to improve safety when crossing the bottom of Hogarth Road. Base drawing completed additional double yellow lines to be added	NC	NM	advised by Nathan Copley	completed by NC						Currently on hold, assessing junction improvements area is being reviewed and this will be included with the school improvement scheme and school safety.
Compstall Road, Marple Bridge	North	NM8/4950	Parking causing congestion on both sides of road by shops, NWAAT / parking bays	NC	NM	28/10/16. Request from Cllr Finnie.			27.6.18-19.7.18			18.9.18	resurfacing taking place 15th September - lining will be checked .
Springfield Avenue	South	NM27	Extend RPS	NC	NM	advised by Nathan Copley	Sept/Oct 2017	4.12.17	1.8.18			1.10.18	work ordered - completed 1.10.18 to be checked after completion
Lockside	south	NM27	Signage/Parking	NC	NM	advised by Nathan Copley	Oct-17	02.1.18- 26.1.18			14.6.18		HWS approved to progress further, observations to be completed by end of October. Letter posted to residents 1.10.18 to verify registration by 14.10.18
Ridge Road	South	NM18	Bus Stops	JP	NM	Lagan case HWS approved September 10th 2017	12 weeks				10.08.18		Vehicles parking at the bus stops , investigation to look at TRO and resolutions, possibly movement of bus stops - feasibility report to be completed for March AC- HWS query on costing approved 16.04.18- informed HW redesign team to commence - drawing completed from Highway Design email of costs sent to HWS/Cllrs 10.8.18
Edwards Way	South		Petition received from residents req access restriction signs	JP	NM	petition received in July 2017							Petition from residents for access only- currently on hold awaiting S278 completion
Strines Road/Station Road/Whitcroft	South	NM1	Req from Cllr to investigate speed mitigation at junction	JP	NM	enquiry from resident via Cllr April 2018					8.10.18		Feasibility report required from Highway Redesign, approval from both HWS 13.04.18 report submitted June AC - awaiting HWS /Cllrs further suggestions of requirements of Feasibility report - info sent to highway design who will update October 2018 - design sent to HWS/Cllrs 8.10.18
Town street Marple Bridge	North	NM1	Review of limited waiting times in parking bays	JP	NM	enquiry from HWS 10.03.18	12 weeks						Review of limited waiting parking following issues on Town Street during peak times - Site visit completed Cllrs will l progress and liaise with business/residents on hold until further notice
Fernhill/Parkside Lane Mellor	North	NM8/5030	Parking	JP	NM	HWS may 2018	12 weeks	11.7.18			24.8.18		site visit completed measured and drawn 15.6.18 consultation currently out until 28.6.18 - letters not received on time consult extended to 11.7.18 - Cllr to discuss and advise how they wish to progress mtg 3.8.18 recommendation to update the drawing emailed Cllrs 24.8.18 to advise amendment required awaiting confirmation from HWS/Cllrs of how to proceed
Mill Brow	North	NM36	signage for playground/horses in road	JP	nm36	Cllr email August 2018	12 weeks	AC report for August				19.10.18	Site visit completed, issues installing signage due to lack of footway SMBC land. Letter sent to land owner to request permission to install signage . Sign shop are quoting costing 27.6.18 - HWS both approved costs 9.7.18 waiting for approval by land owner - report completed for August AC - work ordered to be checked after comp date
Queen Street Marple	South	NM8	no turning point in the street	JP	NM	Verint	12 weeks	19.10.18					Reports of vehicles reversing on the street due to parked vehicles, no turning head to be investigated possible NWAAT - drawing and consult seen tot Cllrs to approve agreed 10.9.18 letter posted 26.9.18 - development taking place TRO on hold
Buxton Lane/Peacefield	South	GNM8	parking at the junction	JP	NM	Cllr email August 2018	12 weeks				23.8.18		Site visit completed, email to Cllrs/HWS for costing approval sent August 23.8.18 - awaiting agreement from HWS for buudget/investigation
Oakdene Road	North		Reports of speeding	JP	Verint/Cllrs	Aug-18	12 weeks						SID to be installed October, Officer to verify location and LC available in Oct/Nov
Hollins Lane Marple	North		reports of vehicles loading/unloading on footway/highway by ASDA	JP	Residents/Cllrs	Oct-18	12 weeks						possibility of installation of bollards on footway - measurements required