

PROGRESS ON AREA COMMITTEE DECISIONS

Report of the Democratic Services Manager

There are no outstanding non-traffic items.

Please note that progress on traffic schemes are included in Appendix B of this progress report.

AGENDA ITEM

AREA FLEXIBILITY FUNDING 2021/22 – NEW ALLOCATION

	£	Date Approved
<u>Bramhall North Ward</u>		
Amount Available 2021/22 (£3,000 plus £1,242.83 carried forward from 2020/21)	4,242.83	
<u>Grants made</u>		
Cheadle Hulme South ward budgetary adjustment (Stockport LGBT+ Centre CIC)	+16.67	11 March 2021
Cheadle Hulme South ward budgetary adjustment (Help the Hatters)	+23.81	11 March 2021
Beacon Counselling - funding the voluntary service for 2021	£333.34	22 April 2021
Bramhall in Bloom - additional planting	£250.00	24 June 2021
TOTAL COMMITMENTS	542.54	
TOTAL AVAILABLE	3,700.29	
	£	Date Approved
<u>Bramhall South & Woodford Ward</u>		
Amount Available 2021/22 (£3,000 plus £628.82 carried forward from 2020/21)	3,628.82	
<u>Grants made</u>		
Cheadle Hulme South ward budgetary adjustment (Stockport LGBT+ Centre CIC)	+16.67	11 March 2021
Cheadle Hulme South ward budgetary adjustment (Help the Hatters)	+23.81	11 March 2021
Beacon Counselling - funding the voluntary service for 2021	£333.33	22 April 2021
Woodford Cricket Club - replacement practice nets	£500.00	22 April 2021
Bramhall in Bloom - additional planting	£350.00	24 June 2021
TOTAL COMMITMENTS	1,142.53	
TOTAL AVAILABLE	2,486.29	
	£	Date Approved
<u>Cheadle Hulme South Ward</u>		
Amount Available 2021/22 (£3,000 plus £0 carried forward from 2020/21)	3,000.00	
<u>Grants made</u>		
(Stockport LGBT+ Centre CIC) - virtual LGBT+ History Month (<i>transfer to BN and BSW wards</i>)	33.34	11 March 2021
Help the Hatters - Food and toy donations (<i>transfer to BN and BSW wards</i>)	47.61	11 March 2021
Beacon Counselling - funding the voluntary service for 2021	£333.33	22 April 2021
Cheadle Hulme Garden and Allotment Association - additional planting in the planters	£200.00	
TOTAL COMMITMENTS	614.93	
TOTAL AVAILABLE	2,385.07	

APPENDIX B

Road	Ward	Description - Brief	General Comments	Information and dates for next action	Estimated Costs
Bramley Road, Bramhall	Bramhall South & Woodford	Investigate problem parking on Bramley Road between its junctions with Darwin Grove/Adelaide Road and Lumb Lane. In particular, parking on footways and around junctions.	Objections received	Objections received. Objection report required. Objection Report to be presented at AC	4,000
Hall Road / Carrwood Road / Bramhall Lane South.	Bramhall North	Request for signage to inform coach drivers to use specific route to Bramhall Hall to avoid weak bridge	Sign designs drawn up and sent to sign contractor 29/09/2017 for a cost estimate. E-mail received from Cllr Vine 23RD October 2017 to inform to go ahead with initial sign review has it has been agreed costs would be split between Bramhall North Ward and Bramhall Hall. Site visits undertaken in August to determine size of signage / location so that exact costs can be calculated prior to informing the members. Some signage has been drawn up however, in meantime further Scout Signage requested - currently waiting on details of 'wording' from scout group.	Additional plans being drawn up to include 'Scouts' signage. Once complete, a report can be drafted and submitted to Area Committee. Need to sort out costs as half is to be paid by Bramall Hall. Emailed Cllr Holt on 08/10/2019 requesting details of the location of the scout hut. CP has done one drawing/signage plan. However, 2nd scout sign is still outstanding and being held up by the scout group themselves. Still awaiting details from Scout Group. Cllr, Holt has chased this up but so far, no contact been made by Scout Group. Will chase this again with Cllr.Holt at the next ward briefing on 30th April 2021. Amended plan to bedrawn up and quotation obtained.	TBC once plans have been completed and costed.

Hill Top Avenue, Cheadle Hulme	Cheadle Hulme South	Concerns re speeding vehicles	ATC to be carried out	ATC to be carried out - waiting on HWS to approve ATC to be ordered Aug/ Sept 21	£300
Leafield Drive, Cheadle Hulme	Cheadle Hulme South	Concerns parking on the junctions	HWS has approved scheme.	HWS has approved scheme. Consultation letters to be sent to residents when an officer becomes available. July/Aug 2021 Consultation Letter/Plan to be drafted Aug / Sept 21	£1,000
Dairyground Road/Seal Road Seal Road/Fairhaven Close Seal Road/Gleneagles Close Delfur Road/Dairyground Road	Bramhall North	DYL at junctions with SYL along Seal Road during pick up and drop off times. Also issue with vehicles driving onto footway at Dairyground/Seal road junction.	Legal Notices Displayed and Posted	Legal Notices have been posted & displayed. Currently with Legal Advertising.	£3,750
Ack Lane East (Outside no. 112)	Bramhall South & Woodford	Concerns raised re speeding vehicles	SID data retrieved and relayed to HWS. As data obtained referred to March 2020 HWS would like SID reinstalled ASAP.	AB advised AD had been able to retrieve data - HWS updated. HWS has requested SID reinstalled to obtain up to date data. Email sent to SID Team 24/08/2020 to request and is being looked at as part of the review taking place. SID Team to asses and proceed	N/A
Ladybrook Road, Bramhall	Bramhall North	Concerns raised by waste as waggons having problems negotiating round the bends and at the junctions. HWS has authorised further investigations	Objections received	Objections received (6 in total from 4 properties). Objection Report to be drafted and presented at AC in Aug 2021.	£1,200
Convamore Road, Bramhall	Bramhall South & Woodford	Concerns raised re parked vehicles	Consultation responses collated.	Consultation responses collated, further site visits undertaken. Scheme discussed with local ward councillors & JB 05/07/21. Propose to extend DYL outside 1 & 3 Hardy and outside The Laurels and offer APM to 5 & 7 Glenholme Letter to be sent to aforementioned properties ahead of a report being	£3000 (funding available from developer)

				drafted. Letter waiting approval from JB 06/07/21 Report to be presented at AC	
Hulme Hall Road, Cheadle Hulme	Cheadle Hulme South	ATC request for Hulme Hall Road, Cheadle Hulme	ATC ordered	ATC ordered - dates rescheduled to w/b 26th April following new lockdown measures. Location for ATC near to 89/91 Hulme Hall road near to LC 35. Location discussed with ES Data to be provided to HWS	£250
Woodford Road, Woodford (Jenny Lane/A555 & Queensgate/Patch Lane)	Bramhall South & Woodford	Signate, SLOW markings & KEEP CLEAR	School Signage installed on site. Report to be drafted re lining work.	School signage has been installed - concerned one is obstructed by a residents foliage - have emailed JB on 19/03 for advice. Quotation received for lining works, report to be drafted as costs exceed £300. Expect report to be ready for July AC.	£275 (signage) £683 (lining)
Ogden Road	Bramhall South & Woodford	ATC Request	Request from Cllr received for ATC.	Received confirmation that ATC information is now available, due to review with JB and provide Cllr update 07/2021.	£350
Smiithy Green, Cheadle Hulme	Cheadle Hulme South	Stockport Homes have requested an extension to the DYL. Concerns at junction to Hulme Hall Road from both the Health Centre & Smithy Green as no give way markings.	Plans sent to HWS	Plan of new road markings sent to HWS. Waiting on a response To be picked up at next ward briefing	TBC
Albert Road, Cheadle Hulme	Cheadle Hulme South	Parking issues along the full length of Albert Road	Tto be looked at as a separate scheme. Waiting on further instruction from HWS.	Decided not to be tied in with Ladybridge Road scheme. Need to review Albert Road element. Currently waiting on further instruction from HWS To be picked up at next ward briefing	TBC

Fir Road, Bramhall	Bramhall North	Look at installing a Disable Bay on Fir Road, outside of the shops & possibly limited stay waiting bays & bus clearway.	Plans to be drawn up for DYL & x1 enforceable Disabled Bay) and sent for consultation. Currently on hold until bus stop upgrades has been completed.	Discussed at Ward Briefing 30/10/2020. There appears to be conflict with traders/business parking & residents. Bus stops are due to be upgraded - hold off doing anything yet until the bus stop upgrades have been completed as per ES. Upgrades ongoing expected July/August 2021 Legal looking into TRO's and it was expected that this would be included at the same time. Waiting on IW to confirm	£1,900
Dundonald Road, Cheadle Hulme	Cheadle Hulme South	Revoke existing No Waiting and replace with No Waiting At Any Time	Emailed HWS - currently waiting on further instruction.	Email sent detailing costs and update following passing observations. - on hold until further instruction if this is to be progressed To be picked up at next ward briefing	£860
Heathbank Road	Cheadle Hulme South	Vehicles travelling in excess of 20mph speed limited regularly - raised initially by a resident	Site visit undertaken, sufficient roundels & repeater signage on site. Few maintenance issues noticed which have been passed to maintenance to address.	Following site visit, sufficient roundels/repeater signs in place. No funding available for additional traffic calming measures as no accidents to support this. Few maintenance issues noted which have been passed to maintenance to be addressed. March 2021 Waiting response from HWS on whether more roundels should be considered. To be picked up at next ward briefing Aug 21	£250
Dorset Close, Bramhall	Bramhall North	Concerns raised re parked vehicles	Legal Notices requested	Emailed TRO Processing Team 14.07.21 requesting Legal Notices. Now with posting team to be on site 25/8/21 - 22.9.21	£1,000
Church Lane & Blossoms Lane, Woodford	Bramhall South & Woodford	To make the experimental 20mph permanent	Waiting on TRO Processing Team to process Legal Notice Request.	Legal Notices requested on 8th Jan - email sent to TRO Team. Expect to have these posted and delivered by end of March 2021. delayed until June 2021 due to backlog	N/A to be funded from Woodford Mitigation Scheme

				from Covid - advertised and legal to provide feedback if any objections received	
Woodford Road, Bramhall	Bramhall South & Woodford	Further ATC request (outside no. 62)	ATC ordered	ATC ordered for when schools re-open following summer holidays. Ordered for w/c 13/09/21	£300
Turves Road/Acacia Ave junction, Cheadle Hulme	Cheadle Hulme South	Verint request from resident stating delivery vehicles and vans using footway at junction as a 'turning circle' has requested bollards be installed to prevent this.	Investigations to be carried out April-June when other schemes have been completed and an officer becomes available. Investigation results to be provided to HWS.	Initial request for bollards came via Verint. Resident states vans and large delivery vehicles using junction and footway at junction as a turning circle. Emailed local ward councillors to ascertain whether they aware of this issue. HWS responded 12/03/2021 to advise unaware of any issues. Has requested an 'assessment' be carried out to ascertain whether or not bollards are really needed, or whether would pass issues to another location. Investigations to be carried out April-June 2021, when other schemes completed and an officer is available Aug/Sept 21, then update to then be provided to HWS. Works ordered	£2,000 potentially & approximately
Mayfield Road, Bramhall	Bramhall South & Woodford	Junction Protection Markings	Investigations will commence when other schemes have been completed and an officer becomes available.	Investigations will commence when other schemes have been completed and an officer becomes available Aug / Sept 21	£1,000
Bramhall Park Rd	Bramhall North	TRO DYL Northerly direct from Broomhill Drive to bridge both sides to tie in with existing to the south of Broomhill Drive	Consultation to be carried out in due course when an officer becomes available	will commence when other schemes have been completed and an officer becomes available Aug/Sept 21	
Moss Lane, Grove Lane	Cheadle Hulme South	NWAAT junc protection investigation	Investigations will commence when other schemes have been completed and an officer becomes available.	Investigations will commence when other schemes have been completed and an officer becomes available. Sept 21	

Moss Lane, Woodford Road, Ack Lane West, Chester Road	Cheadle Hulme South	SiDs	Investigations will commence when other schemes have been completed and an officer becomes available.	Investigations will commence when other schemes have been completed and an officer becomes available. Sept 21	
Heathbank Road	Cheadle Hulme South	Request for pedestrian dropped crossing points around the area	Investigation will continue in Spring/Summer 2021, once other schemes have been completed and an officer becomes available.	Possible funding from other streams as request incorporates a large area and many crossing points - to discuss with ward funding of possible 2 sets of dropped crossing to be agreed with resident. Investigation will continue once other schemes have been completed and an officer becomes available Aug/Setp 21.	
Thornway/Meadway	Bramhall South & Woodford	Access only signs. Also want an Active Neighbourhood Plan			
Robins Lane, Bramhall (Bramhall Lane South end)	Bramhall North	Vehicles parking half on footway, when footway slippy means pedestrians are forced to walk in the road.	Investigations will commence when other schemes have been completed and an officer becomes available.	Investigations will commence when other schemes have been completed and an officer becomes available Aug /Sept 21	TBC

DELEGATED BUDGETS 2021/22

Balances

Ward	Balance b/fwd from 2020/21	Budget 2021/22	Present to next committee schemes	Approved Schemes	Balance
Bramhall North	1,906.00	10,750	0	0	12,656.00
Bramhall South & Woodford	6,684.00	10,750	0	300	17,134.00
Cheadle Hulme South	12,930.00	10,750	0	300	23,380.00
Area Committee Totals	21,520	32,250	0	0	53,770.00

Bramhall North

Location	Details	Cost
Total		

Bramhall South & Woodford

Location	Details	Cost
Woodford Road (Queensgate/Patch Lane Junct.)	ATC outside no. 62	£300
Total		300

Cheadle Hulme South

Location	Details	Cost
Hill Top Avenue, Cheadle Hulme SK8 7HZ	ATC (LC no. 13)	£300
Total		300