MEETING: 2 August 2021

PROGRESS ON AREA COMMITTEE DECISIONS

Report of the Strategic Head of Service (Legal & Democratic Governance)

There are no outstanding non-traffic items

Please note that progress on traffic schemes are included in Appendix A and B to the report.

AGENDA ITEM

Appendix A

Resume Of Traffic Issues Progress Report – Werneth

Road	Ward	Description - Brief	General Comments	Information and dates for next action	Estimated Costs
The Ridgway Romiley	Bredbury Green and Romiley	Install wooden posts to protect verges	Wooden posts to be installed to protect verge	email to Cllrs 27.4.21 concerns of wooden install, item will be discussed at next highway meeting	£2000 allocated to budget 20/21
Forum Theatre Signage	Bredbury Green and Romiley	Signage to direct to Theatre	Directional signage to theatre to be upgraded	Ordered with TLC to be checked on completion - final costing was £785.36 approved £900.00 additional pole not required. TLC to confirm whether scheme completed.	£785.36 allocated to 2020/21 budget
Legh Drive and surrounding	Bredbury and Woodley	NWAAT	Junction protection on road off Gravel Bank	Site visits completed April x2 to be progressed to drawing and consult drawing sent to Jon Brown 7.5.21- Drawing approved by HWS 17.5.21 consult sent out18.5.21. Consultation information issued to Cllrs 20.07.21 - awaiting response	£1200.00 allocated to 2020/21 budget
Elm Tree Road and surrounding	Bredbury and Woodley	20MPH	20mph limit	20 mph limit prices given as per these are based on last years prices and are an . To be progressed to drawing an consult and advertised on same legal advert to minimise costs drawing completed and sent to Jon Brown 7.5.21 approved, sent to HWS approved 17.5.21. Consultation letters issued - closing date 16th Aug 21	£2699.74 and legal £560 = £3259.74 allocated to 20/21 budget
Elm Tree Road	Bredbury and Woodley	NWAAT	NWAAT	To run with 20mph and advertise together to minimise legal advert. Lining quoted to Cllrs £250.00. Consultation letters issued - closes 16th Aug 21	£250.00 for lining advert will run with 20mph allocated to 20/21

Lingard Lane	Bredbury and Woodley	NWAAT	NWAAT	Vehicles parking up to junction blocking left turn lane, may need TM will need a quote from Lining contractor. Drawing in file. If Bredbury Gateway Ind dev goes ahead TRO will be reviewed in the area and could be included as planning. Meeting with AB w/c 26.07.21	No costing awaiting contractor contact for quote
Alderley Drive	Bredbury and Woodley	Planters x 2	To install 2 x planters on footway where verge was removed to prevent footway parking at this location outside 21	Prepare report to put forward to AC Sept 21	TBC
Vernon Road	Bredbury Green and Romiley	Broadway drop xings	Discussing with feasibility inclusion within bridle way scheme, Dark Lane.		
Smithy Green, Woodley	Bredbury and Woodley	Middleton bollards	To install bollards on the junction of High Lane and Smithy Green	Report to be drafted for Area Committee once cllrs confirm how many bollards they would like (3 or 4?) to be discussed at next HWB	£1000 to be allocated to the budget
Mill Lane/Rodney Drive	Bredbury and Woodley	Request from HWS/Resident	change of road layout	Costings advised to Cllrs at 29.10.20 meeting. There are some capital schemes being progressed locally which may provide funding, this will be on hold to find funding availability and remain on resume until further notice	0
Barlow Fold	Bredbury Green and Romiley	review traffic arrangements around access	New scheme		
Ruskin Road	Bredbury Green and Romiley	review contravention of No Entry Except for Access	New scheme		

Lansdown Avenue / Compstall Road	Bredbury Green and Romiley	NWAAT junc protection	New scheme		
---	----------------------------------	-----------------------	------------	--	--

Appendix B

AREA FLEXIBILITY FUNDING 2021/22 – NEW ALLOCATION

Werneth Area Committee	W	erneth	Area	Comn	nittee
-------------------------------	---	--------	------	------	--------

£	Date Approved
6,000,00	
0,000.00	
1000.00	19 April 2021
500.00	19 April 2021
50.00	19 April 2021
750.00	21 June 2021
1,000.00	21 June 2021
650.00	21 June 2021
3,950.00	
2,050.00	
	6,000.00 1000.00 500.00 50.00 750.00 1,000.00 650.00 3,950.00

Appendix C

DELEGATED BUDGETS 2021/22

Balances

Ward	Balance b/fwd from 2020/21	Budget 2021/22	Present to next cttee schemes	Approved Schemes	Balance
Bredbury & Woodley	13,269	10,750	4,710	300	19,009
Bredbury Green & Romiley	11988	10,750	2,000	0	20,738
Area Committee Totals	25,257	21,500	6,710	300	39,747

Bredbury & Woodley

Location	Details	Cost
Davenport Drive	ATC	£300
	Total (approved schemed)	"300

Bredbury Green & Romiley

Location	Details	Cost
	Total (approved schemes)	