

# Flash Report: Stockport Provider Partnership

Report To (Meeting):	One Stockport Health	and Care Board	
Report From (Executive Lead)	Jonathan O'Brien, Executive Director of Strategy & Partnerships, Stockport NHS Foundation Trust		
Report From (Author):	Rebecca Simmons, Strategy and Partnerships Manager, Stockport NHS Foundation Trust		
Date:	26/07/2023	Agenda Item No:	11
Previously Considered by:	N/A		

Decision Assurance	Information	X
--------------------	-------------	---

### Purpose of the report:

- Highlight the progress of the Provider Partnership
- Detail the completed and future actions from Provider Partnership.

#### **Key points (Executive Summary):**

- At the June Provider Partnership meeting initial presentations were completed for the four new agreed workstreams; Frailty, Falls, Alcohol Related Harm and Diabetes.
- Actions including allocating and Senior Responsible Officer (SRO) for each workstream were agreed at the meeting and are summarised below.

#### **Recommendation:**

• The Board is asked to note progress and support the direction of travel and development of the Provider Partnership workstreams.

## Provider Partnership Report Locality Board – 26 July 2023

PROGRESS THIS PERIOD – June 2023	FUTURE ACTIONS PLANNED - July 2023
<ul> <li>Refreshed Terms of Reference (TOR) discussed at the meeting and are to be finalised as part of the July meeting agenda.</li> <li>Initial presentations were completed for the for four new agreed workstreams; Frailty, Falls, Alcohol Related Harm and Diabetes.</li> <li>Cardiovascular Disease to be added to workstreams under Provider Partnership.</li> </ul>	<ul> <li>To identify Senior Responsible Officer (SRO) for each workstream.</li> <li>Develop reporting templates and workplan for the meeting.</li> <li>Finalise meeting TOR, including agreed SROs.</li> <li>Each workstream SRO to undertake piece of work to identify gaps in service provision and where the Provider Partnership can add value.</li> </ul>
RISKS IDENTIFED	ACTIONS REQUIRED:
SRO's from across the system must be identified and agreed to	<ul><li>Identify workstream SROs</li><li>Finalise TOR</li></ul>
drive progress of workstreams under the Provider Partnership.	<ul> <li>Finalise reporting templates and workplan</li> <li>No other actions outside of the workstreams were agreed</li> </ul>
	<ul> <li>Finalise reporting templates and workplan</li> <li>No other actions outside of the workstreams</li> </ul>