Bramhall & Cheadle Hulme	Bramhall North (G)
--------------------------	--------------------

Enquiry Number	Enquiry Time	Invg	Consult	Area	Legal	Object	Works
5177966	23/09/2022	02/09/22	23/09/22	01/12/22	09/12/22	22/06/23	
Description			Customer	Site	Name	Officer Name	Latest Notes
Installation of disabled opposite the shops	d bays and DYL where bo	llards have been installed	Cllr Linda Holt	FIR	ROAD	Nicola Ryan	Works to be ordered before end of July 2023.
Enquiry Number	Enquiry Time	Invg	Consult	Area	Legal	Object	Works
5615954	07/07/2023	07/07/23					
Description			Customer	Site	Name	Officer Name	Latest Notes
Raised issues around signage & accidents at this junction		nis junction	Cllr Mark Jones	Cllr Mark Jones North Park Road - car parl			Under investigation
, ,	Enquiry Time 23/09/2022	Invg 23/08/22	Consult 29/09/22	Area 15/02/23	Legal 28/03/23	Object	Works
Enquiry Number 5177943 Description	. ,	· ·		15/02/23	· ·	Object Officer Name	
5177943 Description New 20mph limit to be	. ,	23/08/22	29/09/22 Customer	15/02/23 Site	28/03/23	,	Works Latest Notes Signage works ordered 5th July - yet to be completed on site. Sealed order remains outstanding - was requested on 12/06.2023.
5177943 Description New 20mph limit to be	23/09/2022 e introduced on Bridle Roa	23/08/22	29/09/22 Customer	15/02/23 Site	28/03/23 Name	Officer Name	Latest Notes Signage works ordered 5th July - yet to be completed on site. Sealed
5177943 Description New 20mph limit to be on Bridle Road at junct	23/09/2022 e introduced on Bridle Roation with Chester Road.	23/08/22 ad & Bridle Way. NWAA	29/09/22 Customer 「 Cllr Brian Bagna	15/02/23 Site	28/03/23 Name DLE ROAD	Officer Name Nicola Ryan	Latest Notes Signage works ordered 5th July - yet to be completed on site. Sealed order remains outstanding - was requested on 12/06.2023.
5177943 Description New 20mph limit to be on Bridle Road at junct	23/09/2022 e introduced on Bridle Roaction with Chester Road. Enquiry Time	23/08/22 ad & Bridle Way. NWAA	29/09/22 Customer Cillr Brian Bagna Consult	15/02/23 Site all BRI Area 20/04/23	28/03/23 Name DLE ROAD Legal	Officer Name Nicola Ryan Object	Latest Notes Signage works ordered 5th July - yet to be completed on site. Sealed order remains outstanding - was requested on 12/06.2023.

Bramhall & Cheadle Hulme	Bramhall South (I)
--------------------------	--------------------

				(.	,		
Enquiry Number	Enquiry Time	Invg	Consult	Area	Legal	Object	Works
5207086	17/10/2022	20/11/22	21/02/23	22/06/23	12/07/23		
Description			Customer	Sit	e Name	Officer Name	Latest Notes
Extend DYL on Queen the consultation re Ma	nsgate/Woodford Road - f yfield/Queensgate.	this was a request following	ng Cllr Brian Bagn	all QL	JEENSGATE	Nicola Ryan	Legal Notices Requested.
Enquiry Number	Enquiry Time	Invg	Consult	Area	Legal	Object	Works
5207101	17/10/2022	01/10/22					
Description			Customer	Sit	e Name	Officer Name	Latest Notes
Controlled crossing ald	ong the route from Queer	nsgate School	Cllr Brian Bagn	all Wo	OODFORD ROAD	Nicola Ryan	With Feasibility Team.
Enquiry Number 5386004	Enquiry Time 10/02/2023	Invg 21/06/23	Consult	Area	Legal	Object	Works
Description			Customer	Sit	e Name	Officer Name	Latest Notes
	access the path to the greer due to the kerb being t	eenspace via this entrand too high.	^{Ce} Cllr lan Powne	y CA	NBERRA ROAD	Diane Knight	Waiting on a response from HWS re funding.
Enquiry Number	Enquiry Time	Invg	Consult	Area	 Legal	Object	Works
5395987	17/02/2023	17/02/23		22/06/23	_	-	
Description			Customer	Site	e Name	Officer Name	Latest Notes
·	ch to slip road causing la	rger vehciles to turn after			OODFORD ROAD	Diane Knight	Refer to report.

				()			
Enquiry Number	Enquiry Time	Invg	Consult	Area	Legal	Object	Works
5439158	15/03/2023	28/02/23	06/06/23	22/06/23			
Description			Customer	Site N	Name	Officer Name	Latest Notes
Resident Parking Scho Committee.	eme requested via petitio	n submitted to Area	Cllr Brian Ba	gnall MAPI	LE ROAD	Nicola Ryan	51% support criteria not met. Refer to report.
Enquiry Number	Enquiry Time	Invg	Consult	Area	Legal	Object	Works
5565434	06/06/2023	01/05/23		22/06/23			
Description			Customer	Site N	Name	Officer Name	Latest Notes
equest for footpath to be constructed so that there is one on both side		es. Cllr lan Powr	s. Cllr lan Powney BRAMLEY CLOSE			NM to have meeting with cllrs by end of July ahead of amended report being submitted to AC.	
Enquiry Number 5206902	Enquiry Time 17/10/2022	Invg 01/02/22	Consult 25/03/22	Area 04/08/22	Legal 03/11/22	Object	Works 22/11/22
escription			Customer	Site N	Name	Officer Name	Latest Notes
YL extended on Den	nnison from its junction wit of Brock Drive.	th Hulme Hall Avenue.	Cllr Suzanne	Wyatt DENI	NISON ROAD	Nicola Ryan	Works completed on site. Waiting on legal to provide sealed order.
Inquiry Number	Enquiry Time	Invg	Consult	Area	Legal	Object	Works
207055	17/10/2022	20/10/22					
escription			Customer	Site N	Name	Officer Name	Latest Notes
afety Concerns			Cllr Helen Fo	ster-Grim RAVE	ENOAK ROAD	Nicola Ryan	Investigations complete.

Bramhall & Cheadle Hulme Cheadle Hulme South (B)

Double yellow junction protection & exisiting yellow lines extending

	onedation taline obtain (2)									
Enquiry Number	Enquiry Time	Invg	Consult	Area	Legal	Object	Works			
5211014	19/10/2022	01/09/22								
Description			Customer		Site Name	Officer Name	Latest Notes			
			Cllr David Melle	r	VAUDREY DRIVE	Nicola Ryan	Consultation stage. Will update cllrs re outcome of consultation July 2023.			
Enquiry Number	Enquiry Time	Invg	Consult	Area	Legal	Object	Works			
5234849	07/11/2022	10/05/23	13/07/23							
Description			Customer		Site Name	Officer Name	Latest Notes			
	quired due to inconsiderated for outside Chemist.	e parking on the junction.	Cllr Jilly Julian		BALMORAL AVENUE	Diane Knight	Gone to consultation 13/07/23			
Enquiry Number	Enquiry Time	Invg	Consult	Area	Legal	Object	Works			
5584084	19/06/2023	24/05/23								
Description			Customer		Site Name	Officer Name	Latest Notes			

Cllr Helen Foster-Grir THORNFIELD GROVE

Plans being developed.

Diane Knight